

Monitoring and Evaluation Working Group Work Plan for 2022

Activities	Time frame	Proposed Online Budget
Monitoring & Evaluation Working Group (online meeting)	Q1- Q2	900
MEM training (2 days)	Q1- Q2	600
RPOA 2.0 - Drafting of the text of RPOA 2.0 (consultancy)	Q1- Q2 Q1 (must be before May 2022 due to National election in PH)	28,400 (If there is any left over from 2021 budget can be moved to here)
CT Atlas	Q1- Q2	1,920
Training on Knowledge Management System and Set-up and organize an efficient Knowledge Management System for Documents and Records Management and Storage	(Feb/March 2022-TBC)	Supported by SUFIA
Training on Program and Activity Results Reporting and Communication, including Gender Sensitive Reporting	(April 2022-TBC)	Supported by SUFIA
Training on MEL Data Management and Designing and Conducting Value-Added Research/Develop MEL Data Management Manual including Procedures to monitor and evaluate project performance and achievements	(May 2022-TBC)	Supported by SUFIA
GIS training (re: for CT Atlas) –	TBC	Supported by SUFIA