



**Coral Triangle Initiative
on Coral Reefs, Fisheries and Food Security
(CTI-CFF)**

**Attachment 9-1
Summary of Confirmed Regional Priority
Actions and
Planned Activities for Year 2010-2011**

6th CTI-CFF SENIOR OFFICIALS MEETING (SOM6)

10-12 November 2010

Manado, Indonesia

Adopted 12th November, 2010

**By the Governments of Indonesia, Malaysia, Papua New Guinea,
the Philippines, Solomon Islands, and Timor-Leste**

Summary of Confirmed Regional Priority Actions and Planned Activities for Year 2010-2011 (Separated by Goal)

GOAL 1: SEASCAPES

Goal #	Target #	Reg. Act. #	Regional Actions/Set of Activities	Planned Qtr	Sources of Resources	Responsible Group for Next Step	Notes
1	2	1	Adopt a general "model" for the sustainable management of seascapes.		Australia; UNDP; CI	Regional Secretariat to Communicate with the CT6 re: Focal Points	
		1	Create CT6, partner and friends team, get approvals and manage work stream	Q3 2010	CT6	National experts, consulting team, and other groups	
		2	Consultant/team compilation/comparative review of models, reviewed by team, overseen by high-level tech folks from CT6	Q3 2010 Q4 2010	CT6	Seascape Teams (SSME, BSME, ATSEA), Technical Experts, Consultants	
		3	National Consultation/ Review with consultant as resource, of the model option to prepare for regional workshop	Q2 2011	NOAA; Australia; UNDP	CT6 and their experts	
		4	Regional Workshop to Finalize Seascape Model for CTI	Q4 2011	NOAA; Australia; UNDP, CI	National experts, consulting team, and other groups	

GOAL 2: EAFM

Goal #	Target #	Reg. Act. #	Regional Actions/Set of Activities	Planned Qtr	Sources of Resources	Responsible Group for Next Step	Notes	
2	1	2	Improve enforcement of IUU fishing through greater collaboration.		US-CTI WWF ADB-GEF	Regional Secretariat to Communicate with the CT6	Malaysia is currently leading regional management to combat IUU Fishing	
			1	Identify/use focal point and country leads	May 26 2010	CT6	NCCs and Regional Secretariat	
			2	Identify appropriate existing regional mechanism on IUU (e.g. ASEAN WEN, RPOA of RFP)	Jun 15 2010	CT6 and Partners		
			3	Compile and review existing work plan/programs	Jul 15 2010	CT6 and Partners		
			4	CTI IUU network	July 21-23, 2010	CT6 and Partners		
			5	Launch CTI IUU collaborative work plan	Aug 2010	Focal Points and Partners		
			6	Endorsement by MM	Aug 2010	Ministerial Meeting	Regional Secretariat	
2	1	1	Collaborate to develop a "common regional framework for legislation and policy" that would support EAFM; drawing on this, strengthen regional and national legislation, policies, and regulations		US- CTI; WWF; NCCs	Regional Secretariat to Communicate with the CT6	Philippine and Indonesia offered to take lead	
			1	Identifying stages of EAF applications re:policy and regulations on fisheries in CT6 countries (Start in country; Term of Reference; Review similar projects applying EAFM ; Review policies and legislation related to EAFM; Person who goes to URI for EAFM training preferably be the focal point; URI course participants draft strategy to apply the learning of the EAFM)	May 26 2010 – Sep 15 2010	National Supports; US-CTI	Focal Points with support from Partners	
			2	Identify national institutions to support CT research, assessment and learning (Meeting of the focal points and partners; Produce draft/framework for regional work plan)	June 30, Sep 15 2010	NCC and Partners	Focal Points with support from Partners	
			3	Defining common understanding on EAF: regionalizing EAF content applicable to CT6	Nov 16 - 18 2010	NCC and Partners	Focal Points with support from Partners	
			4	Set up work plan for EAFM framework	Feb 15 2011			

GOAL 3: MPA

Goal #	Target #	Reg. Act. #	Regional Actions/ Set of Activities	Planned Qtr	Sources of Resources	Responsible Group for Next Step	Notes
3	1	1	Jointly establish overall goals, objectives, principles, and operational design elements for a CTMPAS centered around priority MPA networks.		US-CTI CT6	Regional Secretariat to Communicate with the CT6	
			1 Conduct workshop to establish the goals and operational design for a CTMPAS (Preparation includes National workshops, Regional workshops, CT6 focal points, Collaboration between regional scientists and CT6). First event is Regional Exchange to Phuket, followed by national workshops	June 17-19 2010	US CTI CT6	US-CTI + Focal Points (A. White/TNC, S. Atkinson/CI/A. Walton /NOAA) + CT6	
3	1	1	2 Develop and manage an information system to track MPAs/ in the CT6 that can be used by the CT6 in planning and development of MPA networks and determine representation of critical habitat and species in the system (Database development is on-going; Workshop to be conducted in 1st quarter of 2011; Launch of the information system during a CTI regional meeting, 3rd quarter of 2011)	Q3 2010 – Q3 2011		TNC + WWF + WorldFish + ADB + CT6	
			3 Conduct a public/private round table forum to build support for the CT MPA System (Preparation include: Identify key partners, Design the activity, Coordinate with the USCTI PI)	Q2 2010; Q2 2011		Malaysia, PNG, WWF, TNC	
3	1	3	Build Capacity for effective management of the CTMPAS.				
			1 Conduct regional workshop to review and share capacity building programs/gaps in each country (Inventory of what is working well in each CT6 country; National Workshops/ process of inventory, Institutional network to continue sharing within country/regional, Adaptive Framework for CTI CD, Focal point for CD in each country (each country request from NCCC)	Regional Workshop		Focal Points from Indonesia, Australia, TNC and CI	Indonesia is prepared to lead the group

GOAL 4: CCA

Goal #	Target #	Reg. Act. #	Regional Actions/ Set of Activities	Planned Qtr	Sources of Resources	Responsible Group for Next Step	Notes
4	1	1	Identify the most important and immediate adaptation measures that should be taken across all Coral Triangle countries, based primarily on analyses using existing models.		GEF-ADB	Regional Secretariat to Communicate with the CT6 to define Focal Points	Indonesia, PNG and Solomon Island offer to take lead
			1 CCA Regional Exchange		US-CTI SP (PI, NOAA, CTSP); NCCs		
			1.1 Inventory of framework, methods, and tools for VA and resilience;	Q3 2010			
			1.2 Review inventory and identify lessons learned and resource requirements to apply tools; Identify opportunities and engage partners; Identify participants/organizations; Develop regional exchange design	Q4 2010			
			1.3 Conduct Regional Exchange on Vulnerability Tools, Resilience, Training Materials	Q1 2011			
			1.4 Follow on in-country support for national roll-out (small grants, workshops)	Q2 2011; Q3 2011; Q4 2011			
4	1	3	Complete and implement a Region-wide Early Action Plan for Climate Change Adaptation		US-CTI SP (PI, NOAA, CTSP); NCCs	Regional Secretariat to Communicate with the CT6	Indonesia, PNG and Solomon Island offered to take lead; these two Action have the same Next Step/Work plan so are linked here.
4	1	4	Conduct capacity needs assessments and develop capacity programs on climate change adaptation measures				
			1 Climate Change/CCA Policy Regional Exchange (Inventory of policies, initiatives, and projects from each CT6 country; Identify participants and send invitations; Identify experts; Develop program)	June 28–30, 2010 Solomon			

GOAL 5: Threatened Species

Goal #	Target #	Reg. Act. #	Regional Actions/ Set of Activities	Planned Qtr	Sources of Resources	Responsible Group for Next Step	Notes
5	1	3	Complete and implement region-wide Sea Turtles Conservation Action Plan.		WWF Australia CT6	Regional Secretariat to Communicate with the CT6	
			1 Information gathering/compilation (At SOM announce formation of focal point committee and agreement of design plan; Side meeting of focal points at SOM)	End of July 2010			
			2 Information analysis/assessment/review	Q3			
			3 Development of Conservation Action Plan	Q4			
			4 Endorsement of plan by CTI Ministers	MM			
5	1	5	Complete and Implementation region-wide Marine Mammals Conservation Action Plan.		WWF Australia CT6	Regional Secretariat to Communicate with the CT6	
			1 Information gathering/compilation (At SOM announce formation of focal point committee and agreement of design plan; Side meeting of focal points at SOM)	End of July 2010			
			2 Information analysis/assessment/review	Q3			
			3 Development of Conservation Action Plan	Q4			
			4 Endorsement of plan by CTI Ministers	MM			