



## Mandate for a Progress Report

- Need to Document Progress and share info with other researchers, programs, each other
- May 2010: Regional Priority Actions Work Shop-Outline
  - PERIOD: May 2009 (post Summit) to Dec 2010 (or Oct 2011?)
  - Implementation Status of the CTI Regional Plan of Action
  - Implementation Status of the National Plans of Action
  - Lessons Learned/Challenges for the CTI
  - Future Activities
- Nov 2010: SOM 6 approves outline

SOM7 – Attachment 6. CTI-CFF First Annual Report Page 1 of 5

## Process of Report Compilation

- **Templates developed & sent to stakeholder sets**
  - CT6-National Progress
  - TWG (5 Goals, 3 Governance, 2-3 X-Cutting)
  - Partners
- **Content**
  - Progress toward 9 Priority Actions/SOM Tasks
  - Status of Organization (NCC, TWG Chair)
  - Highlights of that Working Group, Country
  - Reflections on Integration, CTI

SOM7 – Attachment 6. CTI-CFF First Annual Report Page 2 of 5

## Status of Report Compilation

- **Country Reports:**
  - 5 of 6 reports arrived, some notes (perspective) still waiting
- **TWG Reports (Reg Prog)**
  - EAFM
  - MPA
  - CCA
  - Bus Forum
  - Local Governance
- **Partners:** all 6 received
- **VOLUME 1** (about 70-80p)
  - Summaries of Progress Reports
  - Some comparison/ analysis in graphic /table form
  - Summary of perspectives, Next Steps
- **VOLUME 2** (about 150 p)
  - Master Copies of Report
  - Additional materials (annexes, fact sheets)
  - Some TWG or other short report?

## NEXT STEPS for Progress Report

- Send in Reports
- Add perspective please
- Add other info if you want!!
- Cut Off in 30 days?
- COMPLETE and send for review to CT6 and TWG Chairs and Partner
- Approve by Dec 30?
- Print In Dec/Jan(Vol 1 and 2?)
- NEXT ONE?



## DECISION MEMO request

- **ACKNOWLEDGE** efforts made by the countries and partners in developing the CTI Progress Report, in particular the US CTI Support Program for their technical assistance in compiling, editing and producing the report.
- **AGREED** to revise the Draft CTI Progress Report for 2009-2011 and send all changes and additions to the Regional Secretariat within 30 days from the conclusion of the SOM7 as Countries and as Technical Working Group Chairs, and to complete the Report by Dec 2011.
- **AGREE** to task the Regional Secretariat to oversee a technical review and approvals of the CTI Progress Report and the State of the Coral Triangle Report before final approvals.